ID	Task Name	Duration	Start	Finish	Predecessors
1	Vestry appoint Seach Committee	0 days	Wed 1/20/10	Wed 1/20/10	
2	Seach Committee selects officers	0 days	Sun 1/24/10	Sun 1/24/10	
3	**Monthly report to Vestry**	**221 days**	**Wed 2/3/10**	**Wed 12/1/10**	
15	**Vestry approved Status report presented to Service**	**221 days**	**Mon 2/15/10**	**Mon 12/13/10**	
27	Search committee submits Search Plan	1 day?	Wed 2/10/10	Wed 2/10/10	
28	Search Committee hires Search Consultant	22 days?	Sun 1/31/10	Mon 3/1/10	
29	Develop 1st survey on Demographics	1 wk	Sun 3/7/10	Thu 3/11/10	
30	Release 1st Survey	0 days	Tue 3/23/10	Tue 3/23/10	29
31	Retreat for Search Committee	1 day?	Fri 3/26/10	Fri 3/26/10	
32	Collect Parish Profiles from other parishes	5 days?	Mon 3/29/10	Fri 4/2/10	
33	Develop 2nd survey -Parishioners Opinions	3 wks	Sun 3/14/10	Thu 4/1/10	
34	Release 2nd survey	0 days	Thu 4/1/10	Thu 4/1/10	33
35	Conducy small group forums	0 days	Sun 4/11/10	Sun 4/11/10	
36	Writing assignments for Search Committee	7 days	Wed 4/14/10	Thu 4/22/10	
37	Close 1st and 2nd Surveys	0 days	Fri 4/30/10	Fri 4/30/10	
38	Review Parish Surveys	6 wks	Tue 3/23/10	Fri 4/30/10	
39	Review 1st draft of Parish Profile	4 days	Tue 5/4/10	Fri 5/7/10	
40	Review 2nd draft of Parish Profile	7 days	Tue 5/11/10	Tue 5/18/10	
41					
42	Parish Profile Revised	18 days	Tue 5/18/10	Thu 6/10/10	
43	Vestry reviews Profile	6 days	Mon 6/7/10	Mon 6/14/10	
44	Vestry and Search Committee review Profile	0 days	Mon 6/14/10	Mon 6/14/10	
45	Search Committee updates Profile	11 days	Mon 6/14/10	Mon 6/28/10	44
46	Draft Parish Profile submitted to Bishop	0 days	Mon 6/28/10	Mon 6/28/10	
47	Bishop reviews Parish Profile	12 days?	Mon 6/28/10	Tue 7/13/10	46
48	Bishop visits COA for meeting on Sustainable Minis	0 days	Wed 7/14/10	Wed 7/14/10	47
49	VESTRY/Search Committee meeting on Sustainable	1 day?	Mon 8/2/10	Mon 8/2/10	
50	Search Committee reduces size of Profile	30 days	Tue 8/3/10	Mon 9/13/10	49
51	Search Committee performs survey of Sustainable	30 days	Tue 8/3/10	Mon 9/13/10	49
52	Seach Committee rewrites Profile	30 days	Tue 8/3/10	Mon 9/13/10	49
53					
54	2nd Approved Parish Profile submitted to Vestry	7 days	Tue 9/14/10	Wed 9/22/10	52
55	2nd Profile submitted to Bishop	2 days	Mon 9/27/10	Tue 9/28/10	54
56	Bishop and Canon for Deployment approve Profile w/ changes	2 days	Wed 9/29/10	Thu 9/30/10	
57	Parish Profile posted on Church Website	0 days	Mon 10/4/10	Mon 10/4/10	
58	Candidates apply	30 days	Mon 10/4/10	Fri 11/12/10	57
59	Seach Committee Reviews applicants	45 days	Fri 10/1/10	Thu 12/2/10	56
60	Search committee performs phone interviews	50 days	Mon 10/4/10	Fri 12/10/10	57
61	Search Committee visits Candidates parish	36 days	Wed 1/5/11	Wed 2/23/11	



ID	Task Name	Duration	Start	Finish	Predecessors
47	Bishop reviews Parish Profile	12 days?	Mon 6/28/10	Tue 7/13/10	46
48	Bishop visits COA for meeting on Sustainable Minis	0 days	Wed 7/14/10	Wed 7/14/10	47
49	VESTRY/Search Committee meeting on Sustainable	1 day?	Mon 8/2/10	Mon 8/2/10	
50	Search Committee reduces size of Profile	30 days	Tue 8/3/10	Mon 9/13/10	49
51	Search Committee performs survey of Sustainable	30 days	Tue 8/3/10	Mon 9/13/10	49
52	Seach Committee rewrites Profile	30 days	Tue 8/3/10	Mon 9/13/10	49
53					
54	2nd Approved Parish Profile submitted to Vestry	7 days	Tue 9/14/10	Wed 9/22/10	52
55	2nd Profile submitted to Bishop	2 days	Mon 9/27/10	Tue 9/28/10	54
56	Bishop and Canon for Deployment approve Profile w/ changes	2 days	Wed 9/29/10	Thu 9/30/10	
57	Parish Profile posted on Church Website	0 days	Mon 10/4/10	Mon 10/4/10	
58	Candidates apply	30 days	Mon 10/4/10	Fri 11/12/10	57
59	Seach Committee Reviews applicants	45 days	Fri 10/1/10	Thu 12/2/10	56
60	Search committee performs phone interviews	50 days	Mon 10/4/10	Fri 12/10/10	57
61	Search Committee visits Candidates parish	36 days	Wed 1/5/11	Wed 2/23/11	
62	Finalists visit CoA	2 mons	Thu 2/24/11	Tue 4/19/11	61
63	Search Committee presents 3 candidates to Vestry	0 days	Tue 4/19/11	Tue 4/19/11	62
64	Vestry selects Nominee and notifies Bishop	14 days	Wed 4/20/11	Mon 5/9/11	63
65	Bishop approves Nominee	7 days	Tue 5/10/11	Wed 5/18/11	64
66	Nominee is called	0 days	Wed 5/18/11	Wed 5/18/11	65
67	Nominee accepts	7 days	Thu 5/19/11	Fri 5/27/11	66
68	Announcement to Congregation	0 days	Fri 5/27/11	Fri 5/27/11	67
69	Plans for Interim departure	4 wks	Mon 5/30/11	Fri 6/24/11	68
70	Vestry to arrange for Supply Clergy	8 wks	Mon 6/27/11	Fri 8/19/11	69
71	New Rector starts (halleluia)	0 days	Fri 8/19/11	Fri 8/19/11	70